



**Resolution**  
**Board of Supervisors**  
**County of Columbia**  
**New York**

RESOLUTION NO. 331-2011

DATE: October 12, 2011

BY SUPERVISOR \_\_\_\_\_  
PUBLIC WORKS COMMITTEE  
CHAIRMAN: BART DELANEY, JR.

**AUTHORIZING THE CHAIRMAN OF THE COLUMBIA COUNTY BOARD OF SUPERVISORS TO EXECUTE A SUPPLEMENTAL CONSULTANT AGREEMENT (#2) WITH C & S ENGINEERS, INC. OF SYRACUSE, NY IN THE AMOUNT OF \$67,569.00 FOR ADDITIONAL DESIGN SERVICES, CONSTRUCTION INSPECTION SERVICES AND MATERIALS TESTING SERVICES ON THE BLOCH BRIDGE REPLACEMENT PROJECT-DUGWAY ROAD-HILLSDALE NY**

UPON, recommendation of the Public Works Committee at a meeting held on the 28<sup>th</sup> day of September 2011, of the Budget & Salary Review Committee at a meeting held on the 29<sup>th</sup> day of September 2011 and the Finance Committee at a meeting held on the 4<sup>th</sup> day of October 2011;

WHEREAS, these additional owner-initiated design and construction phase professional services are necessary due to NYSDEC and AOCE Environmental requirements that caused Columbia County to have to perform extensive re-design of the Bloch Bridge Foundations and Stream Channel SCOUR Counter Measures and additional construction Administration/Inspection work;

NOW, THEREFORE BE IT

RESOLVED, that the above Agreement is subject to review by the County Attorney's Office; and be it further

RESOLVED, that the Chairman of the Columbia County Board of Supervisors is hereby authorized to execute a Supplemental consultant Agreement (#2) with C&S Engineers, Inc. of Syracuse, NY in the amount of \$67,569.00 for additional design services, construction inspection services and materials testing services on the Bloch Bridge Replacement Project – Dugway Raod-Hillsdale; and be it further

RESOLVED, that these additional owner-initiated design and construction phase professional services are necessary due to NYSDEC and AOCE Environmental requirements that caused Columbia County to have to perform extensive re-design of the Bloch Bridge Foundations and Stream Channel SCOUR Counter Measures and additional construction Administration/Inspection work; and be it further

RESOLVED, that certified copies of this resolution be forwarded to the Engineering Department (8) certified copies, the Commissioner of Public Works, the Accounts Payable Department, the Columbia County Attorney and the Columbia County Treasurer.

Approved:

\_\_\_\_\_  
County Attorney

**Resolution  
Committee**

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_